

Plan of Work Log

| Date | Task | Time | Team Members Responsible | Comments |
|-------------------|--|------------------------|--------------------------|---|
| 9/27/24-9/30/24 | Brainstorming ideas and themes | 1 hour and 30 minutes | M, A, C | We created a planner to organize our ideas. |
| 10/3/24-10/6/24 | Brainstorming elements of the website | 1 hour | M, A, C | N/A |
| 10/11/24 | Finalized ideas and themes | 2 hours | M, A, C | We decided on a bakery theme and our title. |
| 10/17/24 | Finalized elements and design of the website | 40 minutes | M, A | We finalized how we wanted our website to look through drafts and drawings. |
| 10/19/24 | Started designing patterns and elements | 1 hour | A | N/A |
| 10/26/24-10/27/24 | Started working on the first website prototype | 3 hours and 30 minutes | M | We created our first prototype of the homepage. |
| 10/31/24 | Critiqued and revised the website homepage | 1 hour | M, A, C | N/A |
| 11/3/24 | Came up with recipes | 45 minutes | M, A, C | We all decided on set recipes to try out individually. |

| | | | | |
|---------------------|---|-----------------------|----------|--|
| 11/7/24 | Continued working on the homepage | 30 minutes | M | N/A |
| 11/16/24 | Created and worked on other pages | 1 hour | M | N/A |
| 11/17/24 | Critiqued and revised other website pages | 40 minutes | M, A, C | N/A |
| 12/5/24 | Worked on website recipe pages | 40 minutes | M, C | N/A |
| 12/8/24 | Critiqued and revised whole website, began coding for interactive element | 1 hour | M, A, C, | N/A |
| 12/11/24 | Continued to revise website | 40 minutes | M, A | N/A |
| 12/12/24 | Tested out recipes | 1 hour and 20 minutes | A | A made fried rice and took photos. Matcha cookies were unsuccessful. |
| 12/15/24 - 12/16/24 | Worked on writing recipes and other small tasks. | 2 hours | A, C | N/A |
| 12/28/24 | Continued to work on interactive element and other parts of website | 2 hours | M | N/A |
| 1/3/25 | Worked together | 30 minutes | A, C | N/A |

| | | | | |
|---------|---|-----------------------|---------|--|
| | to complete unfinished recipes | | | |
| 1/9/25 | Created and took photos for recipes | 40 minutes | C, A | C made the recipe for mug cakes and A took photos. |
| 1/10/25 | Created and took photos for recipes | 1 hour | C, A | C made the recipe for muffins and A took photos. |
| 1/15/25 | Worked together to finalize the website for submission | 30 minutes | M, A, C | N/A |
| 2/1/25 | Created graphics | 1 hour | A, C | We created an icon for the website. |
| 2/6/25 | Brainstormed additional fixes and features | 1 hour | M, A, C | N/A |
| 2/15/25 | Edited interactive element and coded in the graphics we created | 1 hour and 30 minutes | M | N/A |
| 2/16/25 | Created icons for recipes | 1 hour | A, C | N/A |
| 2/20/25 | Created icons for recipes | 20 minutes | A | N/A |
| 2/25/25 | Revised website | 30 minutes | M | N/A |
| 3/1/25 | Revised website | 45 minutes | M, J | We made minor changes to recipe pages |

| | | | | |
|---------|------------------------------------|------------|---------|---------------------------------|
| | | | | and formatting. |
| 3/3/25 | Proofreading website | 45 minutes | J | Gave critique about the website |
| 3/4/25 | Revised graphics | 30 minutes | M, A, J | N/A |
| 3/7/25 | Double-checked graphics and code | 1 hour | J | N/A |
| 3/10/25 | Updated and reuploaded website | 30 minutes | M | N/A |
| 3/13/25 | Reviewed website before submission | 20 minutes | M, A, J | N/A |

Team Members:

Maryam Erkin (M)

Adella Dang (A)

Jeferzon Elgincolin (J)

Credits:

Claire Greenfield (C)